

2007 Biennial Review Schedule Update
---

Item	Start	Complete	
<b><i>RFP Drafting / Bid Release / Data Collection Phase</i></b>			
RFP Drafting	17-Jul-2006	11-Aug-2006	
Transmit to Purchasing	14-Aug-2006	14-Aug-2006	
Purchasing Review	15-Aug-2006	13-Oct-2006	
User Department Meeting (Cost Data)	11-Sep-2006	11-Sep-2006	
User Department Data Collection	11-Sep-2006	13-Oct-2006	
Released for Bid	18-Dec-2006	18-Dec-2006	
Bids Opened	23-Jan-2007	23-Jan-2007	
 <b><i>IFRC User Dept Cost Data / Vendor Selection Phase</i></b>			
IFRC Cost Data -	Road I/F	25-Apr-2007	25-Apr-2007
	Park I/F	25-Apr-2007	25-Apr-2007
	Fire Rescue	25-Apr-2007	25-Apr-2007
	Library	25-Apr-2007	25-Apr-2007
IFRC Cost Data -	Schools	TBD	TBD
	Law	14-May-2007	14-May-2007
	Public Bld	14-May-2007	14-May-2007

RFP Bids Opened	SWA	14-May-2007	14-May-2007
		23-Jan-2007	23-Jan-2007
Selection		31-Jan-2007	31-Jan-2007

***Impact Fee Methodology / Calculation Phase***

Inputs Mailed to Consultant		21-May-2007	21-May-2007
Consultant Starts Work Scope		21-May-2007	21-May-2007
1st Draft Available / Consultant's Status Rep		25-May-2007	25-May-2007
IFC Review of 1st Draft		29-May-2007	31-May-2007
Revisions to Consultant		31-May-2007	31-May-2007
Consultant's 2nd Draft		6-Jun-2007	6-Jun-2007
User Dept Review of 2nd Draft		7-Jun-2007	12-Jun-2007
Revisions to Consultant		15-Jun-2007	15-Jun-2007
IFRC	Consultant attends all meetings		
	Fire Rescue	25-Jun-2007	25-Jun-2007
	Roads	25-Jun-2007	25-Jun-2007
	Library	25-Jun-2007	25-Jun-2007
	Parks	25-Jun-2007	25-Jun-2007
	Schools	9-Jul-2007	9-Jul-2007
	Law	9-Jul-2007	9-Jul-2007
	Public Bld	9-Jul-2007	9-Jul-2007
	SWA	9-Jul-2007	9-Jul-2007
IFRC	Vote / Recommendation	9-Jul-2007	9-Jul-2007
IFRC	Contingency Date	16-Jul-2007	And 16-Jul-2007

Consultant's 3rd Draft	20-Jul-2007	20-Jul-2007
------------------------	-------------	-------------

***BCC/Agency Review Phase***

LDRC / League of Cities	20-Jul-2007	31-Aug-2007
-------------------------	-------------	-------------

Agenda Preparation	20-Jul-2007	31-Aug-2007
--------------------	-------------	-------------

BCC Meetings	1-Sep-2007	30-Sep-2007
--------------	------------	-------------

***Update Phase***

Article 13	1-Aug-2007	30-Oct-2007
------------	------------	-------------

Fee Schedules	1-Aug-2007	30-Oct-2007
---------------	------------	-------------

Tables	1-Aug-2007	30-Oct-2007
--------	------------	-------------

Benefit Zone Maps	1-Aug-2007	30-Oct-2007
-------------------	------------	-------------

Impact Fee Training	1-Aug-2007	30-Oct-2007
---------------------	------------	-------------

Software Conversions	1-Aug-2007	30-Oct-2007
----------------------	------------	-------------

Implementation Date	1-Dec-2007	30-Jan-2008
---------------------	------------	-------------





