

2009 Biennial Review Schedule Preliminary
--

Item	Start	Complete
<i>Data Collection Phase/IFRC Powers Review Phase</i>		
<i>School Impact Fee Methodology Update</i>	1-Jan-08	2-Apr-09
IFRC Key Powers/Duties Review Capital Plan Overview Impact Fee Analysis Article 13	19-Oct-2008	19-Oct-2008
User Department Meeting (Cost Data)	11-Sep-2008	11-Sep-2008
User Department Data Collection	11-Sep-2008	13-Oct-2008
<i>IFRC User Dept Cost Data Phase</i>		
Consultant Contract Amendment #1 Start	15-Mar-2008	15-Mar-2008
IFRC Cost Data - Road I/F	1-Nov-2008	1-Nov-2008
Park I/F	1-Nov-2008	1-Nov-2008
Fire Rescue	1-Nov-2008	1-Nov-2008
Library	1-Nov-2008	1-Nov-2008
IFRC Cost Data - Schools	17-Nov-2008	17-Nov-2008
Law	17-Nov-2008	17-Nov-2008
Public Bld	17-Nov-2008	17-Nov-2008
<i>Impact Fee Methodology / Calculation Phase</i>		
Inputs Posted to Website	16-Jan-2009	16-Jan-2009

Consultant Starts Main Work Scope	17-Jan-2009		17-Jan-2009
1st Draft Available / Consultant's Status Rep	12-Feb-2009		12-Feb-2009
IFC Review of 1st Draft	12-Feb-2009		16-Feb-2009
Revisions to Consultant	19-Feb-2009		19-Feb-2009
Consultant's 2nd Draft	23-Feb-2009		23-Feb-2009
User Dept Review of 2nd Draft	26-Feb-2009		2-Mar-2009
Revisions to Consultant	5-Mar-2009		5-Mar-2009
Consultant Contract Amendment # 1 End	14-Mar-09		14-Mar-09
Consultant Contract Amendment # 2 Start	15-Mar-09		15-Mar-09
IFRC	Consultant attends all meetings		
	Fire Rescue	19-Mar-2009	19-Mar-2009
	Roads	19-Mar-2009	19-Mar-2009
	Library	19-Mar-2009	19-Mar-2009
	Parks	19-Mar-2009	19-Mar-2009
	Schools	2-Apr-2009	2-Apr-2009
	Law	2-Apr-2009	2-Apr-2009
	Public Bld	2-Apr-2009	2-Apr-2009
IFRC	Vote / Recommendation	16-Apr-2009	16-Apr-2009
IFRC	Contingency Date	23-Apr-2009	And 30-Apr-2009
Consultant's 3rd Draft	7-May-2009		7-May-2009

BCC/Agency Review Phase

LDRC / League of Cities		13-May-2009	30-Jun-2009
Agenda Preparation		13-May-2009	30-Jun-2009
BCC Meetings		1-Jun-2009	30-Jun-2009
<i>Update Phase</i>	Article 13	1-May-2009	31-Jul-2009
	Fee Schedules	1-May-2009	31-Jul-2009
	Tables	1-May-2009	31-Jul-2009
	Benefit Zone Maps	1-May-2009	31-Jul-2009
	Impact Fee Training	3-Aug-2009	31-Aug-2009
	Software Conversions	3-Aug-2009	30-Sep-2009
	Implementation Date	1-Oct-2009	1-Oct-2009
Consultant Wrapup		1-Oct-09	14-Mar-10
Consultant Contract Amendment # 2 End		14-Mar-10	14-Mar-10